

Phase 4: Project Planning Phase

4.1 Project Timeline

Week	Milestone
Week 1	Ideation, problem definition, requirement gathering
Week 2	Catalog item design and variable configuration
Week 3	Flow Designer build — trigger, approval, task creation actions
Week 4	Notification configuration and end-to-end testing
Week 5	Documentation and final demonstration

4.2 Resource Allocation

- Developer/Admin: Builds catalog item and Flow Designer workflow.
- Tester: Validates request, approval, and fulfilment scenarios.
- Documentation Lead: Prepares user guide and technical documentation.

4.3 Risk Assessment

Risk	Impact	Mitigation
Approval not routing to correct manager	High	Validate 'Requested For' field mapping to management hierarchy before go-live

Team ID: SWUID2026389547

Flow fails silently on error	Medium	Add error handling / fallback notification steps in the flow
Duplicate task creation	Medium	Add a condition check before task creation
Low user adoption	Low	Publish clear instructions and promote the catalog item

4.4 Success Criteria

- 100% of standard laptop requests are raised through the catalog item, not email.
- Average turnaround time from request to fulfilment is reduced measurably compared to the manual process.
- Every request has a complete, auditable trail from submission to closure.

Team ID: SWUID2026389547